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m3companies 

December 2007 
Pre-Annexation and 
Development 
Agreement Approved 

January 2009 
Army Corps of 
Engineers­
Jurisdictional 
Determination 

April 2006 
Filed Pre­
Annexation and 
Development 
Agreement 
Application 

February 2008 
Filed Water 
Right 
Application 

July 2009 
DEQ - File Water & 
WW Facility Plans 

Spring Valley Timeline 

March 2011 
Master Traffic 
Impact Study 

May 2012 
Design 
Guidelines 

June 2013 
-Grading Plan 
-Improvement Plans 
-Start Phase 1 
Construction 

August 2009 
FEMA 
Conditional 
letter of Map 
Revision 

December 
2011 
BlM Rights­
of-Way 
Acquisition 

September 
2012 
Water & 
WW 

3rd Qt 2014 
Close first home 

-Annexation 
-Hillside 
Development 
Standards 

January 2011 
Habitat 
Mitigation Plan 

• 

March 
2012 
PUD 
Standards 

March 2013 
Preliminary 
Plat 

First Qf 2014 ----.&..-----1 -First building 
-------... .., August 2012 permits 

October 2011 -Planning Unit Master available 
Community Plan (PUMP) #1 
Infrastructure District -PUMP Traffic Study 
Formation -CC&Rs 


