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Spring Valley Timeline

February 2008
Filed Water
Right
Application

First Qf 2014
----.....---........ -First building

........------..........., August 2012 permits
October 2011 -Planning Unit Master available
Community Plan (PUMP) #1
Infrastructure District -PUMP Traffic Study
Formation -CC&Rs

December
2011
BLM Rights­
of-Way
Acquisition

3rd Qt 2014
Close first home

June 2013
-Grading Plan
-Improvement Plans
-Start Phase 1
Construction

March 2013
Preliminary
Plat

September
2012
Water &
WW
Facility Plan
Approval

March
2012
PUD
Standards

May 2012
Design
Guidelines

January 2011
Habitat
Mitigation Plan

March 2011
Master Traffic
Impact Study

August 2009
FEMA
Conditional
Letter of Map
Revision

November
2009
-Annexation
-Hillside
Development
Standards

January 2009
Army Corps of
Engineers ­
Jurisdictional
Determination

July 2009
DEQ - File Water &
WW Facility Plans

December 2007
Pre-Annexation and
Development
Agreement Approved

April 2006
Filed Pre­
Annexation and
Development
Agreement
Application


