

STATE OF IDAHO
DEPARTMENT OF WATER RESOURCES
REQUEST FOR EXTENSION OF TIME
TO PROVIDE ADDITIONAL TIME IN WHICH TO SUBMIT PROOF OF
BENEFICIAL USE FOR A WATER RIGHT PERMIT

RECEIVED
JUL - 8 2003
Department of Water Resources

The Idaho Department of Water Resources will consider this form as a request that the permit holder(s) be granted an additional period of time under the provisions of Section 42-204, Idaho Code in which to complete development of a water right.

Permit No. 63-31511
Name(s) of Permit Holder: M&J Enterprises, Inc.
Address: 3701 N. Hwy 16 City Eagle State Id Zip 83616
Telephone No. 286-0566 Date Proof is Due: August 1, 2003

Describe what work has been completed toward the development of this water right:
(This must be filled out! If no work has been completed, show "none".)
Wells have been drilled Pumps on order
Well house is in the process of being completed.
Will be ready for proof before November 30, 2003

Costing \$ _____

The permit holder(s) has been unable to complete the remainder of the work for the following reasons:
The DEQ approval took longer than expected

Permit holder(s) request an extension to 1 December 2003
Mike Kauffman Pres
(Signature)*

*If other than permit holder, Power of Attorney must be supplied.

ACTION OF THE DEPARTMENT OF WATER RESOURCES

IT IS HEREBY ORDERED that the above request for extension of time be

APPROVED and the time within which to submit proof of beneficial use is extended to August 1, 2004.

Signed this 9th day of July, 2003
L. Glen Saxton
L. GLEN SAXTON, Administrator
Water Management Division