

RECEIVED 9/12

SEP 22 2014

STATE OF IDAHO
DEPARTMENT OF WATER RESOURCES

\$50 fee
Received by BB
Recpt No. W042524
Date 9/22/14

WATER RESOURCES
WESTERN REGION

REQUEST FOR EXTENSION OF TIME

To provide additional time in which to submit proof of beneficial use for a water right permit

The Idaho Department of Water Resources will consider this form a request that the permit holder(s) be granted an additional period of time under the provisions of Section 42-204, Idaho Code, in which to complete development of a water right and file proof of beneficial use of water. There is a FILING FEE of \$50.00 to be included with this form when filed with IDWR.

Permit no. 61-12090 Date proof is due October 1, 2014
Name(s) of permit holder(s) Nevid LLC
Mailing address 1349 Galleria Dr., Suite 200 City Henderson State NV Zip 89014
Telephone no. (702) 433-9696 Email

Describe what work has been completed toward the development of this water right:

If no work has been completed, show "none".

(1) drilling and construction of a 1,100' deep supply well, (2) drilling a 1,000' deep exploration well, which was completed as a 539' deep monitoring well, and (3) measuring and reporting groundwater levels in both wells since October 2011, in compliance with an IDWR-approved monitoring plan.

Costing \$ 300,000

The permit holder(s) has been unable to complete the remainder of the work for the following reasons:
The applicant is waiting for approval of water right permit applications 61-12095 and 61-12096 before finalizing development plans with Elmore County. The scope of the final project is necessary to complete a comprehensive development plan, including number of lots and layout, need for commercial space, water and wastewater facility sizing, and transportation requirements. These components are necessary for the final plat of the proposed development.

Permit holder(s) request an extension for 10 year(s).

Signature (If other than permit holder, Power of Attorney must be supplied) Date
[Signature] Nevid LLC Sept. 16, 2014

ACTION OF THE DEPARTMENT OF WATER RESOURCES

The Department has reviewed the explanation for delay and concludes the reason(s) for delay meets the requirements for approval of the Request for Extension of Time as provided by Section(s) 42-204 and/or 42-218, Idaho Code.

[ ] IT IS HEREBY ORDERED that the permit is REINSTATED with the priority date advanced to \_\_\_\_\_, 20\_\_\_\_.

[X] IT IS HEREBY ORDERED that the above request for extension of time is APPROVED, and the time within which to submit proof of beneficial use is extended to October 01, 2024.

Signed this 25th day of September, 2014

Jeff Peppersack, Chief
Water Allocation Bureau

[Signature]