

RECEIVED  
Form No. 204 Rev. 12/12

OCT 26 2015

DEPARTMENT OF  
WATER RESOURCES

STATE OF IDAHO  
DEPARTMENT OF WATER RESOURCES

\$50 fee  
Received by J. Strange  
Recpt No. C101136  
Date 10-26-15

**REQUEST FOR EXTENSION OF TIME**

To provide additional time in which to submit proof of beneficial use for a water right permit

The Idaho Department of Water Resources will consider this form a request that the permit holder(s) be granted an additional period of time under the provisions of Section 42-204, Idaho Code, in which to complete development of a water right and file proof of beneficial use of water. There is a **FILING FEE of \$50.00** to be included with this form when filed with IDWR.

Permit no. 63-32090 Date proof is due 11/12/2015

Name(s) of permit holder(s) City of Eagle

Mailing address PO box 1520 City Eagle State ID Zip 83616

Telephone no. (208) 939-6813 Email kacuff@cityofeagle.org

Describe what work has been completed toward the development of this water right:

If no work has been completed, show "none".

Groundwater monitoring system completed, two municipal wells drilled and producing, SCADA control system completed, 101 ft 4-inch main, 1,845 ft 6-inch main, 29,941 ft 8-inch main, 7,665 ft 12-inch main, 13,409 ft 16-inch main installed, two well houses with standby power, 400 residential connections, 27 subdivision phases with 1,101 lots approved, 13 phases with 7,500 ft new water lines under construction, additional 670 new lots in preliminary plat stage,

Costing \$ 5,000,000 +

The permit holder(s) has been unable to complete the remainder of the work for the following reasons:

The City experienced a restructuring of ownership of annexed properties. New developers with significant development history in the Treasure Valley have taken over the majority of annexed property. The western development area is in excess of 4,500 acres.

Permit holder(s) request an extension for five year(s).

James D. Reynolds Date 10-22-15  
Signature (If other than permit holder, Power of Attorney must be supplied) Date

**ACTION OF THE DEPARTMENT OF WATER RESOURCES**

The Department has reviewed the explanation for delay and concludes the reason(s) for delay meets the requirements for approval of the Request for Extension of Time as provided by Section(s) 42-204 and/or 42-218, Idaho Code.

**IT IS HEREBY ORDERED** that the permit is **REINSTATED** with the priority date advanced to \_\_\_\_\_, 20\_\_\_\_.

**IT IS HEREBY ORDERED** that the above request for extension of time is **APPROVED**, and the time within which to submit proof of beneficial use is extended to November 12, 2020.

Signed this 15th day of December, 2015

Jeff Peppersack, Chief  
Water Allocation Bureau

