

MEMORANDUM

Date: December 15, 2015
To: Water Right File 63-32090
From: dblock
Re: Extension of Time

Extension request filed and granted based on due diligence. Proof due extended to November 12, 2020. More extensions are allowed for due diligence based on the maximum diversion rate allowed of 4.91 cfs.

The initial development period from February 26, 2008 through November 12, 2015 was all considered under litigation and didn't take any time away from the initial 5 year development period allowed.