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Memorandum  
To: Idaho Water Resource Board  

From: Cynthia Bridge Clark 

Date: September 8, 2019 

Re: Boise River Basin Feasibility Study 

REQUIRED ACTION:  Consider IWRB resolution to commit additional funding for completion of the feasibility 
study to maintain current project schedule. 

 
Reclamation and IWRB staff will provide an update on the progress of the Boise River Basin Feasibility 
Study.  In addition, Reclamation is seeking additional funding from the IWRB to address projected study 
cost overruns.   
 
The following materials are included for review and discussion at the September regular IWRB meeting:   
 

1) Boise River Basin Feasibility Study status memorandum (Bureau of Reclamation). 
2) Boise River Basin Feasibility Study project cost increase memorandum (Bureau of Reclamation). 
3) Draft IWRB resolution to approve additional funding for the feasibility study. 

 



 
 
 
 
 
 
 
 
SRA-1304          September 6, 2019 
2.2.4.21 
 
 
 
Mr. Roger Chase 
Chairman 
Idaho Water Resource Board 
322 East Front Street 
Boise, ID  83702 
 
Mr. Roland Springer 
Area Manager 
Snake River Area Office 
230 Collins Road 
Boise, ID  83702 
 
Subject:  Boise River Basin Feasibility Study Status Update, Boise Project, Idaho 
 
Dear Messrs. Chase and Springer: 
 
This status update is being sent in preparation for the Idaho Water Resource Board (IWRB) meeting on 
September 19 and 20, 2019.  
 
The IWRB and the Bureau of Reclamation have partnered to complete a feasibility study of new surface 
water storage options on the Boise River (Study).  The Study includes an evaluation of small raises of the 
three large dams on the Boise River system: Anderson Ranch, Arrowrock, and Lucky Peak Dams, and is 
now focused on Anderson Ranch Dam.  
 
Current Status 

• Reclamation received the final installment payment of $500k under the current October 2017 
Memorandum of Agreement from the IWRB in August.  Reclamation will discuss project costs 
and projections at the September IWRB meeting.  

• Recent project activities include: 

o August 9, 2019 – Notice of Intent published in the Federal Register announcing 
Reclamation’s intent to complete an Environmental Impact Statement (EIS) for the 
proposed raise of Anderson Ranch Dam. 

o August 27-29, 2019 – Public Scoping Open Houses held in Pine, Boise, and Mountain 
Home, Idaho, to solicit public information and input on the proposed raise of Anderson 
Ranch Dam. 
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o August 30, 2019 – Feasibility Study task order awarded to Consultant for remaining 
feasibility study work, including design and estimating reservoir rim modifications, 
economics and cost-allocation analysis, and Feasibility Report drafting. 

• Ongoing project activities include:   

o Reclamation and Consultant conducting environmental compliance analyses and 
consultations in accordance with Secretarial Order 3355.  The Draft EIS is tentatively 
scheduled to be released in February 2020. 

o Reclamation and Consultant working to complete remaining design and cost estimating, 
benefits and cost analyses, and feasibility report.  The Draft Feasibility Report is 
tentatively scheduled to be released in February 2020. 

o Reclamation and IWRB reviewing authorities and discussing the approach for identifying 
potential spaceholders and contracting for space.   

 
Key Milestones 

Nov 2017 - Jan 2019 Reclamation completed initial screening of the three potential dam raise 
alternatives and developed the Project Management Plan. 

July 27, 2018  IWRB passed a resolution supporting the narrowed focus of the Study to a 
raise at Anderson Ranch Dam. 

August 28, 2018 Reclamation and IWRB hosted a Legislative Infrastructure Tour to discuss 
large water infrastructure projects in Idaho with representatives from Idaho’s 
Congressional delegation. 

November 8, 2018 Reclamation and IWRB hosted an informational public open house on the 
Study in Boise, Idaho. 

December 3-7, 2018 Reclamation conducted a Value Planning Study with a final Accountability 
Report received in February 2019. 

December 25, 2018  Reclamation awarded an Indefinite Delivery/Indefinite Quality contract for 
architect and engineering services to Sundance-EA Joint Venture (Consultant) 
to complete the Study and environmental compliance activities. 

April 30, 2019  Consultant submitted land, structure, infrastructure, and real estate impact 
assessment (Rim Analysis) Anderson Ranch Reservoir. 

June 7, 2019  IWRB filed a water right permit application for the potential additional storage 
(Water Right No. 63-34753). 

June 19, 2019  Reclamation’s Technical Service Center completed feasibility-level design and 
cost estimates completed for Anderson Ranch Dam raise. 

August 9, 2019  Reclamation published the Notice of Intent for an EIS in the Federal Register. 

August 27-29, 2019 Reclamation conducted Public Scoping Open Houses in Pine, Boise, and 
Mountain Home, Idaho. 

February 2020  Draft Feasibility Report and Draft EIS release. 

February 3-7, 2020 Reclamation design, estimate, and construction review of the alternatives. 
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February 2020  Draft EIS Public Comment meetings in Mountain Home and Boise, Idaho. 

July 2020  Final Feasibility Report and Environment Impact Statement release. 

July 2020 - Aug 2020 Department of the Interior review and approval of the recommended plan. 

Thank you for this opportunity to provide an update on the Boise River Basin Feasibility Study project.  If 
you have any questions, please contact me at 208-383-2222 or via email at msloan@usbr.gov.  
 
   Sincerely, 

 
 
 
 

   Megan Sloan 
   Project Manager 
 

mailto:msloan@usbr.gov
mailto:msloan@usbr.gov
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BEFORE THE IDAHO WATER RESOURCE BOARD 
   
  
IN THE MATTER OF BOISE RIVER BASIN 
FEASIBILITY STUDY 
 

RESOLUTION TO COMMIT ADDITIONAL 
FUNDING FOR THE FEASIBILITY STUDY AND 
PROVIDE SIGNATORY AUTHORITY 

 
 

WHEREAS, on October 24, 2017, the Idaho Water Resource Board (IWRB) passed a resolution 1 
authorizing its chairman to execute the necessary agreements with the U.S. Bureau of Reclamation 2 
(Reclamation) and to contribute the necessary fifty percent (50%) non-federal cost-share to carry out the 3 
Boise River Basin Feasibility Study (feasibility study, study) to evaluate raises to the Anderson Ranch, 4 
Arrowrock and Lucky Peak Dams in order to provide additional water storage capacity on the Boise River; 5 
and  6 

 7 
WHEREAS, the total estimated cost to perform the feasibility study was estimated to be $6 million, 8 

fifty percent of which ($3 million) was the responsibility of the IWRB as the non-federal partner; and  9 
 10 
WHEREAS, in March 2018, the IWRB and Reclamation executed Memorandum of 11 

Agreement/Reimbursable Agreement No. R18-MR-11-171 to formalize roles, work and funding 12 
responsibilities associated with the feasibility study; and 13 

 14 
WHEREAS, Reclamation initiated the feasibility study under the authority of the Omnibus Public 15 

Land Management Act of 2009, P.L. 111-11, which authorized the study of projects to address water 16 
shortages in the Boise River system and has an extended sunset date of March 30, 2029; and  17 

 18 
WHEREAS, the Water Infrastructure Improvements for the Nation Act (WIIN Act, P.L. 114-322) 19 

provides a second authority for the study, and potentially design and construction. The act states that 20 
continuing authority only applies to projects determined to be feasible before January 1, 2021 and that 21 
projects can only receive Federal funds under the WIIN Act if recommended by the Secretary of the 22 
Interior and designated by name in Federal appropriations legislation; and 23 

 24 
WHEREAS, under Secretarial Order 2255, issued on August 31, 2017, National Environmental 25 

Policy Act (NEPA) reviews conducted by the Department of Interior must be completed within 12 months 26 
of publishing the Notice of Intent in the Federal Register; and 27 

 28 
WHEREAS, the compressed study schedule required under both the WIIN Act and Secretarial 29 

Order 2255 reduced the typical 6- to 7-year project schedule for a feasibility study and associated 30 
environmental compliance studies under NEPA to slightly over 2 years for completion; and 31 

 32 
WHEREAS, based on site visits and review of available technical information for the three dams, 33 

Reclamation concluded that evaluation of the feasibility of raises to all three dams could not be not be 34 
completed before January 1, 2021 and recommended focusing study efforts on a raise of Anderson Ranch 35 
Dam; and       36 
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WHEREAS, through a resolution signed and dated July 27, 2018, IWRB authorized Reclamation to 37 
focus the study analyses on a raise of the Anderson Ranch Dam with the intent to determine project 38 
feasibility before January 1, 2021, in accordance with conditions of the WIIN Act; and 39 

 40 
WHEREAS, the 2019 Idaho Legislature passed and approved House Joint Memorial 4 and House 41 

Bill 285 which affirmed support for the construction of new water infrastructure in Idaho, in particular, 42 
the raising of Anderson Ranch Dam, and urged the State of Idaho’s congressional delegation to take 43 
further actions necessary to ensure completion of the feasibility study and NEPA analysis within the 44 
proposed timeframe and, as determined in the feasibility study, advance the project through additional 45 
congressional action to authorize construction and provide further WIIN Act funds; and   46 

 47 
WHEREAS, through July 2019, Reclamation spent approximately $5.6 million (%57 Federal and 48 

43% non-Federal) on feasibility study activities.  Federal funding has been applied to work performed by 49 
Reclamation staff as well as awards for consultant work; and 50 

 51 
WHEREAS, current projections indicate study costs may increase by between $1 and 1.5 million, 52 

for a total cost between $7 and 7.5 million.  Reclamation attributes cost overruns to a number of factors 53 
including the aggressive study schedule required under the WIIN Act and additional schedule compression 54 
resulting from delays in federal funding; and 55 

 56 
WHEREAS, to address projected cost overruns, Reclamation is seeking a commitment from the 57 

IWRB for an additional $550,000 to 750,000 of non-Federal funds to continue feasibility study activities in 58 
order to meet deadlines set forth under the WIIN Act; and  59 

 60 
NOW THEREFORE BE IT RESOLVED that the IWRB authorizes expenditures not to exceed $550,000 61 

in Fiscal Year 2020, from the Secondary Aquifer Planning, Management, and Implementation Fund for 62 
expenses related the Boise River Basin Feasibility Study. 63 

 64 
BE IT FURTHER RESOLVED that commitment of additional funding by the IWRB in subsequent 65 

Fiscal Years is subject to annual appropriations and shall require an additional approval by IWRB 66 
resolution.   67 

  68 
BE IT FURTHER RESOLVED that the IWRB authorizes its chairman or designee to execute the 69 

necessary agreements with Reclamation to complete the feasibility study. 70 
 71 
DATED this 20th day of September, 2019. 

 
 
____________________________________ 
ROGER W. CHASE, Chairman 
Idaho Water Resource Board 

 
 
ATTEST  ___________________________________ 

VINCE ALBERDI, Secretary 
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